

Item	Description	Complete	Underway	Postponed	Dropped	Notes/Reason Postponed or Dropped
HOUSING						
H.1	Monitor citywide adherence to housing policies for desired mixes of housing types	on-going				
H.2	Review zoning, and master plan proposals for consistency with housing policies	on-going				
H.3	Identify and publicize local, state, federal, and private/non-profit housing programs and incentives to upgrade existing housing units			x		lack of staff
ECONOMIC DEVELOPMENT AND REDEVELOPMENT						
ED.1	Complete revised marketing brochure with assistance from DeVry Tech students or professional organization			x		lack of staff
ED.2	Contact community program coordinators at colleges, universities and technical institutes to determine how they can assist with the City's economic development and redevelopment efforts			x		lack of staff
ED.3	Establish an urban redevelopment agency and prepare an urban redevelopment plan based on LCI Study recommendations			x		lack of staff
ED.4	Aggressively market opportunities for redevelopment			x		lack of staff
ED.5	Work with merchants to identify and conduct promotional activities, and involve the business community in decision-making about matters that affect them	on-going				
ED.6	Establish task forces, as appropriate	on-going				
HISTORIC RESOURCES						
HR.1	Further investigate the potential of recognizing and protecting Black history and other historic resources in Clarkston			x		lack of staff
STORMWATER MANAGEMENT						
SWM.1	Consider the need to provide a stormwater collection system in Old Town to ensure redevelopment, at the time a Redevelopment Plan is prepared			x		lack of staff
SWM.2	75 to 90 percent of the City's population will have achieved awareness of water resource protection issues				x	lack of staff and means to measure success
SWM.3	Respond to mandates of the Metropolitan North Georgia Water Planning District in terms of implementing its District-wide Watershed Management Plan	on-going				
SWM.4	Provide training and certification programs for site designers and engineers to assure that the standards and criteria in the Georgia Stormwater Management Manual are met	x	x			prior staff received training and certification; identified need for new staff to meet certification
SWM.5	Infiltrate water quality monitoring efforts as may be required to meet Water District mandates	x				in conjunction with DeKalb co.
SWM.6	In conjunction with DeKalb County, consider the feasibility of initiating a stormwater utility to help fund maintenance of stormwater facilities	done				
SWM.7	Participate, as appropriate or required, in watershed improvement planning for substantially impacted watersheds (i.e., those that do not meet water quality standards and designated uses)	on-going				
TRANSPORTATION						
T.1	Continue to participate in and help implement the DeKalb County Comprehensive Transportation Plan (CTP)	on-going				
T.2	Allocate \$4 million grant from federal government for transportation improvements	on-going				
T.3	Apply for federal funding through the LCI plan implementation process			x		
T.4	Enhance connectivity within and among Clarkston neighborhoods and communities through the design, introduction, extension and general improvement of walking, running, biking and multi-use trails and paths; sidewalks; connecting open spaces and pocket parks; and local streets, in accordance with LCI Study	on-going				pursuing funding sources to achieve this task
T.5	Develop a safe and convenient vehicular and pedestrian option for crossing the CSX railroad tracks at Market Street to provide access from the north side of the town center to institutional and residential destinations on the south side	on-going				
T.6	Perform preliminary engineering and acquire necessary right-of-way for railroad crossing and other LCI study transportation projects			x		lack of staff
T.7	Construct bicycle and pedestrian projects called for in LCI study	on-going				
T.8	Improve substandard roadways serving low density residential areas	on-going				
T.9	Improve traffic signal timing and minor system improvements at North Indian Creek and East Princes and Church Street			x		lack of funds
T.10	Initiate specific projects in accordance with the transportation recommendations of the LCI Study as described in this community agenda			x		through the pursuit of earmarked funding
T.11	Integrate railroad safety into school education programs and other safety programs			x		lack of staff
T.12	Commute Options Information Campaign: Distribute information about the various commute options available in Clarkston (vanpool, carpools, bike/walking and transit, including schedules) to new residents. Information should be posted on website and at City Hall			x		lack of staff
T.13	Develop a Local "How to Ride Transit" Guide in several languages			x		lack of staff
T.14	Maintain a town center transportation information center at City Hall and at the community center that provides bus passes, maps, schedules, and information about ride-matching services			x		lack of staff
T.15	Host a "Ride with Council" day, when City Council members use MARTA to go to major destinations	on-going				
T.16	Add information on commute alternatives to website			x		lack of staff
COMMUNITY FACILITIES						
CF.1	Build new public works facility			x		staff downsized
CF.2	Expand city hall building space and parking			x		lack of funds
CF.3	Remove pavement from Friendship Forest	on-going				
CF.4	Complete trails and boardwalks including interpretive signage in Friendship Forest	on-going				
CF.5	Implement uniform (city assisted) solid waste containers for residential pickup	done				
CF.6	Complete churchcity parking lot improvement project	on-going				
CF.7	Purchase new garbage truck	done				
CF.8	Coordinate plans and programs for community facilities, shared parking, sidewalks, and emergency operations shelters with the DeKalb County school system and area colleges and universities				x	unable to coordinate
CF.9	When justified, hire a water quality inspector or other personnel to assist with enforcement of water quality regulations			x		Pursuing contracted services to perform these inspections 2011
INTERGOVERNMENTAL COORDINATION						
IC.1	Hold coordination meeting with CSX and Georgia Department of Transportation (GDOT) to review recommended improvements	on-going				
URBAN DESIGN						
UD.1	Expand the wildlife project along railroad tracks			x		
UD.2	Acquire easements or land, and install gateway improvements in identified locations of the city	on-going				
UD.3	Develop citywide and character area specific design standards for lighting, benches, trash cans and landscape treatments			x		Completed design standards for TC district in 2008
CHARACTER AREAS						
CA.1	Improve the community function, efficiency and aesthetic appeal of arterial roadways that border and/or divide the study area (as recommended in the LCI Study)	on-going				
CA.2	Apply the Character Area Map as a guide in rezoning, special use, and development recommendations and decision-making	done				
CA.3	Add additional design guidelines as appropriate to further implement the desired outcomes of the Character Area Map (based on LCI Study)	done				
LAND USE						
LU.1	Rewrite the City's zoning, subdivision, and environmental land use regulations	done				
COMPREHENSIVE PLAN AMENDMENT						
CPA.1	Amend the comprehensive plan as appropriate	on-going				
OTHER						
O.1	Complete Quality Growth Implementation Assistance project with Atlanta Regional Commission			x		